SPAWNPOINT PROJECT

Jun 21, 2022

PENN STATE IST 440W

http://

Project manager Baba Haidara

Project dates May 16, 2022 - Aug 7, 2022

Completion64%Tasks26Resources3

SUMMER 2022 GROUP 1

Tasks

Name	Begin date	End date
1.0 Planning	5/16/22	6/4/22
1.1 Online Search	5/16/22	5/19/22
1.2 Literature Review	5/20/22	5/24/22
1.3 Project Brief	5/25/22	5/31/22
1.4 WBS	6/1/22	6/4/22
1.5 GANTT Chart	5/16/22	6/4/22
1.6 PERT Chart	6/1/22	6/4/22
2.0 Design	5/25/22	6/21/22
2.1 Project Specs	5/25/22	5/31/22
2.2 Paper Demo	5/25/22	5/31/22
2.3 Funtional Decomposition	6/11/22	6/14/22
2.4 Design Flow Chart	6/11/22	6/14/22
2.5 Operational Flow Chart	6/11/22	6/14/22
2.3 Comparative Analysis	6/21/22	6/21/22
3.0 Coding	6/5/22	7/12/22
3.1 Implement Existing Platform	6/5/22	6/10/22
3.2 Develope Web Space	6/5/22	6/10/22
3.3 Enhance/Modify Platform	6/15/22	6/18/22
3.4 After Test 1 Modification	6/24/22	7/1/22
3.5 Final Modification	7/5/22	7/12/22
4.0 Testing	6/22/22	7/3/22
4.1 Test 1	6/22/22	6/23/22
4.2 Test 2	7/2/22	7/3/22
5.0 Delivery	7/13/22	8/6/22
5.3 Results	7/13/22	7/24/22

Tasks

Name	Begin date	End date
5.3 Final Report	7/25/22	8/6/22

3


Resources

Name	Default role
Mario Amaro	web designer
Hunter Jones	developer
Baba Haidara	project manager

Gantt Chart


5.3 Final Report

7/25/22



5

Resources Chart



6